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Contract 25X1
Monthly Report

PAR 247
30 Sept 1968

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

25X1

1. Provide one base spare parts kit for two Precision
Enlargers, PAR 2L43A,

DISCUSSION

2. All parts are on hand except for the red filters which are due
to be completed by mid-October.

3. The material for the fluid injection pump has been changed from
teflon to stainless steel. The pumps for this kit will be retrofitted to

include this change.
PLANNED ACTIVITY

L. Complete filters and retrofit of fluid pumps.

5. Deliver kit to customer.
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Contract 25X1
Monthly Report

PAR 248
30 Sept 1968

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 245) to increase
the magnification range of a[::::::]Precision Enlarger (PAR 243A) at

the customer's facility.
DISCUSSION

2. All parts had been received prior to 1 September, and photographic
testing and calibration of the lenses, which had been delayed, was started

late in September.
PLANNED ACTIVITY

3. Complete lens photographic testing and calibration.
4, Ship lens set.to the customer by 1 November 1968.
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Contract
Monthly Report

PAR 249

30 Sept 1968

SUBJECT: [;;;:::]Precision Enlarger Prototype (BPE) Operational
provements and Maintenance

TASK/PROBLEM

1. Provide photographic enlarger maintenance at the customer's
facility for one Precision Enlarger (BPE) and three 10-20-40X
Enlargers.
DISCUSSION

2. Contractor personnel visited the customer's facility during the
week of 9 September 1968. The purpose of the visit was to perform both
the one-month and six-month preventive maintenance checks on the :l
Precision Enlarger. (See check list indicating the work performed.)

3. During the maintenance check, it was determined that some of
the lens barrels were loose within the focus barrels. These were
tightened and refocused; a complete photographic check was made to

ensure that the instrument was in proper operating condition.
PLANNED ACTIVITY

4, Perform monthly preventive maintenance on the BPE and install
carriage limit switches and vertical speed drive stop on this equipment.
5. Inspect the 10-20-L0OX enlargers and perform the monthly

preventive maintenance check.
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PREVENTIVE MAINTENANCE SCHEDULE CHECK LIST
25X1 | PRECISION ENLARGER
; Assigned to: B-213 Dufe49/9/68 Machine Serial No. |
V| ltem Description V| Item Description
Daily iInterval One-Month Interval
1 Check the four indicator lamps on the 1 Wax the steel rails of the lens ramp

sub-control panel.

and of the easel.

2.1 Check closed-negative-gate interlock.

2.2 Check interlock that causes vertical

transport slow speed.

2.3 Check interlock that disables negative
transport after fluid injection.

2.4 Check operation of microswitch that
functions when manual-film-movement
knob is pushed in.

|

3.1 Check the indicator lamps for the
two attenuator banks of the easel

photometer.

3.2 Check the meter scale illuminator
lamp of the easel photometer.

l

I

F“_——-_-————r—‘ —
4 Clean the glass plates of the negative

3.3 Check the antifatigue lamp in photo-
multiplier tube housing.

gate.

One-Week interval

Vacuum-clean the enlarger.

Check, and if necessary, clean the
objective lenses and all glass filters.

Vacuum-clean the front surface of the
easel.

—

4

v
v
v
v

Check the fiber optics for broken
fibers.

removal system.

SIEINES

|

Check all tubi}g and hoses for cracks
and air leakage.

< [<

5 Check and, if necessary, clean the
lenses of the condenser lens
assemblies.

2 Install new air filter in lamphouse.
3 Clean the nylon brushes of the fluid

Six=Month Interval

in both directions on the negative

‘/ transport system.

1
1.1 Make a photographic check on all elght
y/ matching sets of objective and
condenser lens assemblies.
1.2 Be sure that film is tracking properly

transport system, of the vertical
drive system, and of the easel drive
assembly for wear.

2 Check the timing belts of the film

REMARKS:  Repainted easel with flat white enamel; cleaned out holes.,

Focus series run.

NOTE: All lens barrels loose, out of calibration.
1. "B", "C", "G" checked 0.K,
2. "A", "D", "E", "F", "H" recalibrated and rezeroed.

.

Date 9/10/68

Checked by
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